LACCEC TIMELINE			Ar	ril	l May					June					July					Aug	ust	I		September					October				November				December			
LACCRC TIMELINE						9	16	5 23			5 1	13 2				11	18 2		1	8	15			5	12	19										28 5			19	
		Ар	Ар	Ар	Ap N	1 M	М	М	N	M J	u J	lu J	Ju .	Ju	Jul -	Jul -	Jul - J	ul -	Au	Au	Au .	Au	Au	Se	Se	Se	Se	Oc	Oc	Oc	Oc	Oc	No	No	No	No D	е Г	)е Г	De	Dе
PHASE	WEEK																																							
PHASE I PUBLIC WORKSHOPS																																								
Undercount Workshop	April 13																																							
COI Workshop	May 11																																							
CBO Workshop	May 20																																							
Neighborhood Councils Workshop	June 9																																							
PHASE II PUBLIC HEARINGS - COI TESTIN	10NY																																							
Public Hearing - CD12	July 1																																							
Public Hearing - CD5	July 7																																							
Public Hearing - CD11	July 12																																							
Public Hearing - CD3	July 15																																							
Public Hearing - CD2	July 21																																							
Public Hearing - CD13	July 29																																							
Public Hearing - CD6	July 31																																							
Public Hearing - CD4	August 4																																							
Public Hearing - CD7	August 11																																							
Public Hearing - CD1	August 14																																							
Public Hearing - CD15	August 18																																							
Public Hearing - CD14	August 21																																							
Regional Public Hearing #1 (Spanish)	August 25																																							
Public Hearing - CD10	August 28																																							
Regional Public Hearing #2	August 31																																							
Regional Public Hearing #3	Sept 8																																							
Public Hearing - CD9	Sept 11																																							
Public Hearing - CD8	Sept 18																																							
Regional Public Hearing #4	Sept 25																																							
CENSUS DATA RELEASED																																								
Draft Maps in Development																																								
STATE ADJUSTED DATA RELEASED																																								
PHASE III PUBLIC HEARINGS - DRAFT MA	APS																																							
Draft Maps Released																																								
Public Testimony (4 Regional Mtgs)																																								
LACCRC Approval of Final Maps																																							$\Box$	
COUNCIL AND MAYORAL APPROVALS																																								
Rules Committee/Council Public Hearin	ngs																																						$\Box$	
Council Approval of Maps																		T																					$\Box$	
BOE and City Attorney Draft Ordinance																																								
Council Approval & Mayoral Signature																																								